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AGENDA ITEM C

CITY OF LoDI
CouNcIL COMMUNICATION

AGENDA TITLE: Adopt Resolution Authorizing City Managerto Execute Contract Change Order No. 1
with Michels Pipeline Construction, of Salem, Oregon, for Wastewater Main
Rehabilitation Program Project No. 5 ($318,810)

MEETING DATE: March 7, 2012
PREPAREDBY: Public Works Director

RECOMMENDED ACTION: Adopt resolution authorizing City Manager to execute Contract
Change Order No. 1 with Michels Pipeline Construction, of Salem,
Oregon, for Wastewater Main Rehabilitation Program Project No. 5,
in the amount of $318,810.

BACKGROUND INFORMATION: On December 21, 2011, City Council awarded the Wastewater Main
Rehabilitation Program, Project No. 5 to Michels Pipeline Construction,
in the amount of $859,428.25. This project is for the rehabilitation of

aged wastewater pipes in the City. The contract price for the project is significantly lower than the $1.6 million

estimate, and staff recommends adding work to the contractto take advantage of the low bid prices.

Staff is proposing to add the rehabilitation of the wastewater pipes in Hutchins Street, from Lodi Avenue to
Lockeford Street. Pipe diameters in this section of pipe range from 14 inchesto 18 inches. Numerous
defects, including structural cracks, holes in the pipe wall, broken lateraljoints and deteriorated seals were
documented in the video inspection performed by City staff, as noted in Exhibit A. Hutchins Street is
scheduled for reconstructionthis summer, and it is recommendedto rehabilitate these wastewater pipes
prior to the start of that project.

Staff recommends amending the contract to include Contract Change Order No.1to rehabilitate the
wastewater pipes in Hutchins Street from Lodi Avenue to Lockeford Street. The cost of the additional
work is $318,810.

FISCAL IMPACT: Completion of this projectwill reduce future maintenance costs and
increase the performance and reliability of the wastewater system.

FUNDING AVAILABLE: Wastewater Main Replacement Fund (171680): $318,810

! ‘-'C//\
Jor yers !
Deputy City Manager/Internal Services Director

Qule e
F. Wally $&ndelin
Public Works Director

Prepared by Lyman Chang, Senior Civil Engineer
FWS/LC/pmf

Attachment

cc: Deputy Public Works Director

Senior Civil Engineer
APPROVED: I’%@Q

Konradt Bartlam, City Manager
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RESOLUTION NO. 2012-14

A RESOLUTION OF THE LODI CITY COUNCIL
AUTHORIZING CITY MANAGER TO EXECUTE CONTRACT
CHANGE ORDER NO. 1 FORWASTEWATER MAIN
REHABILITATION PROGRAM, PROJECT NO. 5

WHEREAS, on December 21, 201 I, City Council awarded the Wastewater Main
Rehabilitation Program, Project No. 5, to Michels Pipeline Construction, of Salem,
Oregon, in the amount of $859,428.25, to rehabilitate aging wastewater pipelines in the
City; and

WHEREAS, the contract price for the project is significantly lower than the
estimated amount, and staff is recommending adding additional work to the contract to
take advantage of the low bid prices; and

WHEREAS, the wastewater pipe in Hutchins Street, from Lodi Avenue to
Lockeford Street, contains numerous defects, including structural cracks, holes in the
pipe wall, deposits in the pipe, etc., and the roadway reconstruction of this section of
Hutchins Street is planned for this summer; therefore, staff recommends executing a
contract change order to include this work.

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby
authorize the City Manager to execute Contract Change Order No. 1 with Michels
Pipeline Construction, of Salem, Oregon, for the Wastewater Main Rehabilitation
Program, Project No. 5, in the amount of $318,810.

Dated: March 7, 2012

| hereby certify that Resolution No. 2012-14 was passed and adopted by the City
Council of the City of Lodi in a regular meeting held March 7, 2012, by the following vote:

AYES: COUNCIL MEMBERS - Hansen, Johnson, Katzakian, Nakanishi,
and Mayor Mounce

NOES: COUNCIL MEMBERS - None
ABSENT: COUNCIL MEMBERS - None

ABSTAIN: COUNCIL MEMBERS = None

QHL
City Clerk

2012-14





